
     

Reservation deadline is one week prior to the event. There will be no refunds given for cancellations after the deadline. 

 
Company Name:  ___________________________________________________    Phone: (_____)________________________ 
 
 
Street Address:   ____________________________________________________   Fax #: (_____)________________________ 
 
 
City:  ______________________________________________________   State:  ___________  Zip Code:  ______________ 
 
 
Attendees: ______________________________       _________________________________     _________________________ 
 
 
MC / VISA #_________________________________________Exp. Date:_______ Bill Company: _________CVC Code:_____     
 
 
AMT   $____________    Authorized Signature: _________________________________________________________________ 

 
 

ABC So-Cal * 1400 No. Kellogg Dr., Ste A, Anaheim, CA 92807 * (714) 779-3199 * Fax:  (714) 779-3193 

  

Learn to develop a realistic schedule, identify 
critical activities and efficiently schedule other 
trades. 

In this module you’ll cover the basics of 
scheduling from simple ‘to do lists’ through bar 
charts, to CPM network diagrams.  You will 
analyze an existing CPM schedule to determine 
how to shorten the project duration in a manner 
that will be at the least cost and result in the 
highest quality to the project.   
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Mondays 
May 14 & 21 

 
5:00 to 8:00 pm 

 
ABC So-Cal  

Training Center 
 

ABC Member $130 
Non-Member $180 
SE – 2 no charge 

Construction Scheduling 
 

Instructed by John Huesner, Project Manager 

 


